COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 13/ 2018

ESTI MATE SUMVARY 20:47:19
CONTI D: C20511 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20511-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 48.0 DAYS TIME ALLOW 120 WORK DAYS
SH 177 ARAPAHCE TO HAMPDEN RESURFACI NG PERCENT TI ME: 40. 00 ORI G TI ME ALLOW 120 WORK DAYS

PRQIECT NO STA 177A-011
SH 177 ARAPAHCE TO HAMPDEN RESURFACI NG

NAME OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE

CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 09/ 13/ 2018 DATE TI ME STARTED 07/02/2018
14802 W 44th AVE. DATE LET 05/ 10/ 2018 DATE WORK BEGAN  07/02/2018
DATE AWARDED 05/21/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/07/2018 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 07/02/2018
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 6,942, 079.69 PARTI Cl PATI NG $  1,247,106.77 $ 431, 790. 66
AWARD PRQIECT AM: $  6,325,654.65 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 17. 96% TOTAL EARNI NGS 1, 247, 106. 77 431, 790. 66
FUNDS AVAI LABLE: $ 5,694,972.92 STOCKPI LED MATERI ALS 69, 585. 13 69, 585. 13

GROSS EARNI NGS 1, 316, 691. 90 501, 375. 79
TOTAL CLAI MB: $ 0.00 RETAI NAGE -34,072. 70 -12, 953. 72

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 1,282, 619. 20 488, 422. 07

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AMOUNT  DUE 1,282, 619. 20 488, 422. 07

OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;; 77777 4 785,74725.7077 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D C20511

PCN: 20511-BID

PRQIECT STA 177A-011

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00008 *Tree Trinmm ng

0010 202-00014 *Brush Cearing

0015 202-00035 *Renoval of Pipe

0020 202-00190 *Renoval of Concrete Median Cover Material
0025 202- 00200 *Renpval of Sidewal k

0030 202-00203 *Renoval of Curb and Cutter

0035 202-00206 *Renpoval of Concrete Curb Ranp

0040 202-00220 Renoval of Asphalt Mat

0045 202-00240 *Renoval of Asphalt Mt (Pl aning)

0050 202-00250 *Rermoval of Pavenent Marking

0055 202-00254 *Renoval of Pavenent Marking (12 Inch)

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
10. 000
HOUR
720. 00000
5. 000
HOUR
275. 00000
15. 000
LF
54. 79000
2.000
sy
61. 36000
747.000
5%
51. 50000
233. 000
LF
15. 34000
652. 000
5%
49. 31000
11. 000
sy
34. 35000
196, 507. 000
5%
2. 42000
28, 000. 000
SF
0. 77000
14, 000. 000
SF

0. 66000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
231. 000
231. 000

0. 000
0. 000
0. 000

37,782.120
0. 000
37,782.120

3, 751. 000
14, 605. 000
18, 356. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 13/ 2018

412.

11, 390.

11, 245.

.00

.00

.00

.00

.00

61

.00

.00

85

.00

20:47:19

AMOUNT

412.

11, 390.

91, 432.

14, 134.

.00

.00

.00

.00

00

.00

61

.00

73

12

.00



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20511-BI D ESTI MATE RUN 09/ 13/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0002 20: 47: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00256  *Renpval of Pavenent Marking (15 Inch) 12, 500. 000 0. 000
SF 0. 000 0. 00
0. 66000 0. 000 0. 00
0065 202-00810 *Renoval of Gound Sign 7.000 0. 000
EACH 0. 000 0. 00
93. 14000 0. 000 0. 00
0070 202-00821 *Renoval of Sign Panel 14. 000 0. 000
EACH 1. 000 81.09
81. 09000 1. 000 81. 09
0075 202-00827 *Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
164. 37000 0. 000 0. 00
0080 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
15, 363. 07000 0. 000 0. 00
0085 202-01130 *Renoval of Guardrail Type 3 1, 071. 000 0. 000
LF 0. 000 0. 00
3. 56000 0. 000 0. 00
0090 202-01300 *Renpval of End Anchorage 3. 000 0. 000
EACH 0. 000 0. 00
210. 39000 0. 000 0. 00
0095 202-04002 *Cl ean Cul vert 67.000 0. 000
EACH 0. 000 0. 00
1, 369. 75000 0. 000 0. 00
0100 202- 04005 *Cl ean Val ve Box 77.000 0. 000
EACH 0. 000 0. 00
273. 95000 0. 000 0. 00
0105 203-00010  Uncl assified Excavation (Conplete In Place) 130. 000 0. 000
cY 0. 000 0. 00
55. 21000 0. 000 0. 00
0110 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00

161. 29000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0115 203-01597

0120 208-00002

0125 208-00035

0130 208-00046

0135 208-00051

0140 208-00054

0145 208-00106

0150 208-00107

0155 210-00815

0160 210-00867

0165 210-04010

C20511

20511-BID
STA 177A-011

| TEM
DESCRI PTI ON

*Pot hol i ng

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

*Pre-fabricated Concrete Washout Structure

*StormDrain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type II)

Sweepi ng (Sedi ment Renoval)

Renoval of Trash

*Reset Sign Panel

*Reset Fire Preenption Unit

*Adj ust Manhol e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
143. 000
HOUR
175. 33000
430. 000
LF
10. 96000
160. 000
LF
16. 44000
3. 000
EACH
2, 279. 26000
311. 000
LF
9. 59000
40. 000
EACH
383. 53000
75.000
HOUR
219. 16000
25. 000
HOUR
164. 37000
8. 000
EACH
131. 50000
3. 000
EACH
399. 97000
90. 000
EACH

350. 03000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

46. 500
96. 500
143. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
40. 000
40. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
45. 000
45. 000
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ESTI MATE RUN 09/ 13/ 2018

16, 919.

15, 341.

15, 751.

35

.00

.00

.00

.00

20

.00

.00

.00

.00

35

20:47:19

AMOUNT

25,072.

2,279.

15, 341.

15, 751.

19

.00

.00

26

.00

20

.00

.00

.00

.00

35



CONTI D

ROADWAY

CAT NO0200

0170 210-04020

0175

210- 04050

0180

240- 00000

0185

240- 00010

0190

250- 00050

0195

250- 00100

0200

250- 00110

0205

250- 00120

0210

250- 00200

0215

250- 00210

0220 304-06000

C20511
20511-BID
STA 177A-011

| TEM
DESCRI PTI ON

*Modi fy Inlet

*Adj ust Val ve Box

*Wldlife Biologist

of Nests

*Renoval

*Moni toring Techni ci an

*Envi ronment al

Heal th and Safety

*Heal th and Safety O ficer

*Mat eri al

Sanpl i ng and Delivery

Mat eri al

Handl i ng (Stockpile)

Solid Waste Di sposal

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
3, 835. 29000
154. 000
EACH
188. 71000
20. 000
HOUR
109. 58000
20. 000
HOUR
109. 58000
8. 000
HOUR
76. 71000
1. 000
LS
4, 250. 00000
4. 000
HOUR
87. 66000
2.000
EACH
328. 74000
1. 000
cy
821. 85000
1. 000
cy
1, 643. 70000
246. 780
TON

58. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
74.000
74.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3.590
3.590
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ESTI MATE RUN 09/ 13/ 2018

13, 964

209

.00

54

.00

.00

.00

.00

.00

.00

.00

.00

20:47:19

AMOUNT

13, 964

209

.00

54

.00

.00

.00

.00

.00

.00

.00

.00

01



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20511-BI D ESTI MATE RUN 09/ 13/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0002 20: 47: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 403-00720 Hot M x Asphalt (Patching) (Asphalt) 278. 000 14.970
TON 0. 000 0. 00
165. 00000 14.970 2,470. 05
0230 403-00800 Emer gency Pot hol e Repair 50. 000 0. 000
TON 0. 000 0. 00
515. 00000 0. 000 0. 00
0235 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 27,588. 220 5, 698. 190
TON 0. 000 0. 00
76. 70000 5,698. 190 437, 051. 17
0240 411-10255 Emul sified Asphalt (Slow Setting) 9, 825. 000 1, 268. 000
GAL 0. 000 0. 00
5. 65000 1, 268. 000 7,164.20
0245 503-00018 *Drilled Caisson (18 Inch) 10. 000 0. 000
LF 0. 000 0. 00
180. 81000 0. 000 0. 00
0250 503-00036 *Drilled Caisson (36 Inch) 190. 000 0. 000
LF 190. 000 57, 254. 60
301. 34000 190. 000 57, 254. 60
0255 603-00015 Culvert Lining (15 Inch) 65. 000 0. 000
LF 0. 000 0. 00
219. 16000 0. 000 0. 00
0260 603-02245  *30x19 Inch Reinforced Concrete Pipe Elliptical 15. 000 0. 000
(Conplete In
LF 0. 000 0. 00
219. 16000 0. 000 0. 00
0265 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in. M3S) 1, 313. 000 0. 000
LF 0. 000 0. 00
30. 96000 0. 000 0. 00
0265 MATERI AL ALLOMNCE W Beam Rail, Galv 0. 000
LF 1, 313. 000 9, 725. 85
7.40735 1, 313. 000 9, 725. 85
0265 MATERI AL ALLOWANCE W Beam Rai |, Galv 0. 000
LF 1, 313. 000 9, 379. 30

7.14341 1, 313. 000 9, 379. 30



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20511-BI D ESTI MATE RUN 09/ 13/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0002 20: 47: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 606-01340 *End Anchorage Type 3D 4.000 0. 000
EACH 0. 000 0.00
1, 060. 35000 0. 000 0. 00
0270 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 4.000 757. 47
189. 36750 4.000 757. 47
0270 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 4.000 1,229.91
307. 47750 4.000 1,229.91
0275 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
2, 353. 00000 0. 000 0.00
0275 MATERI AL ALLOWANCE Transtion, Guardrail 0. 000
EACH 4.000 4, 248. 00
1, 062. 00000 4.000 4,248. 00
0275 MATERI AL ALLOMNCE Transtion, Guardrail 0. 000
EACH 4.000 1,128.00
282.00000 4.000 1,128.00
0280 606-01380 *Transition Type 3H 3. 000 0. 000
EACH 0. 000 0.00
1, 256. 99000 0. 000 0. 00
0280 MATERI AL ALLOMNCE Transtion, Guardrail 0. 000
EACH 3. 000 1,183.94
394. 64667 3. 000 1,183.94
0285 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0.00
3,177.10000 0. 000 0. 00
0285 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 1. 000 1, 639. 85
1, 639. 85000 1. 000 1, 639. 85
0290 606-02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0.00

2,585. 81000 0. 000 0. 00



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20511-BI D ESTI MATE RUN
PRQIECT: STA 177A-011 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0290 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 4.000 4,919. 96
1, 229. 99000 4.000 4,919. 96
0295 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
10. 96000 0. 000 0. 00
0300 608-00006 *Concrete Sidewal k (6 Inch) 766. 000 0. 000
SY 0. 000 0. 00
89. 86000 0. 000 0. 00
0305 608-00010 *Concrete Curb Ranp 730. 000 0. 000
SY 229. 000 53, 952. 40
235. 60000 229. 000 53, 952. 40
0310 608-00015 *Det ect abl e War ni ngs 124. 000 0. 000
SF 70. 000 11, 505. 90
164. 37000 70. 000 11, 505. 90
0315 609-21010 *Curb and Cutter Type 2 (Section |-B) 203. 000 0. 000
LF 35. 000 1, 380. 75
39. 45000 35. 000 1,380.75
0320 609-40010 *Curb Type 4 (Section B) 8. 000 0. 000
LF 0. 000 0. 00
56. 98000 0. 000 0. 00
0325 612-00042 *Delineator (Flexible) (Type I1) 23.000 0. 000
EACH 6. 000 578. 58
96. 43000 6. 000 578.58
0330 613-00206 *2 Inch Electrical Conduit (Bored) 5, 000. 000 648. 000
LF 2,524.000 30, 414. 20
12. 05000 3,172. 000 38, 222. 60
0335 613-00306 *3 Inch Electrical Conduit (Bored) 2, 300. 000 658. 000
LF 983. 000 14, 007. 75
14. 25000 1, 641. 000 23,384. 25
0340 613-01200 *2 Inch Electrical Conduit (Plastic) 770. 000 0. 000
LF 136. 000 1, 638. 80

12. 05000 136. 000 1, 638. 80



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20511-BI D ESTI MATE RUN 09/ 13/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0002 20: 47: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0345 613-01300 *3 Inch Electrical Conduit (Plastic) 400. 000 0. 000
LF 161. 000 2,381.19
14. 79000 161. 000 2,381.19
0350 613-07000 *Pul | Box (Special) 34.000 0. 000
EACH 4. 000 1,577.96
394. 49000 4.000 1,577.96
0355 613-07002 *Type Two Pul | Box 11. 000 0. 000
EACH 3.000 2,399.79
799. 93000 3. 000 2,399.79
0360 613-07003 *Type Three Pull Box 15. 000 0. 000
EACH 3. 000 3,139. 47
1, 046. 49000 3.000 3,139. 47
0365 613-07004 *Type Four Pull Box 24.000 0. 000
EACH 6. 000 7,791.12
1, 298. 52000 6. 000 7,791.12
0370 613-07005 *Type Five Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 862. 85000 0. 000 0.00
0375 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
11, 615. 45000 0. 000 0. 00
0380 613-80130 *Servi ce Meter Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
4, 109. 24000 0. 000 0.00
0385 614-00011  *Sign Panel (Class I) 393. 000 0. 000
SF 0. 000 0. 00
25.20000 0. 000 0. 00
0390 614-00012 *Sign Panel (Class I1) 48. 000 0. 000
SF 0. 000 0. 00
28. 49000 0. 000 0. 00
0395 614-00013  *Sign Panel (Cass IIl) 144. 000 0. 000
SF 144.000 5,837.76

40. 54000 144. 000 5,837.76



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20511-BI D ESTI MATE RUN 09/ 13/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0002 20: 47: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0400 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
235. 60000 0. 000 0. 00
0405 614-07105 *Modi fication of Sign Legend 2.000 2.000
EACH 0. 000 0. 00
1, 084. 84000 2. 000 2,169.68
0410 614-70024  *1310nm SFP Optic Mdul e 6. 000 0. 000
EACH 0. 000 0. 00
471. 19000 0. 000 0. 00
0415 614-70030 *Optical Attenuator 6. 000 0. 000
EACH 0. 000 0. 00
123. 83000 0. 000 0. 00
0420 614-70150 *Pedestrian Signal Face (16) (Countdown) 26. 000 0. 000
EACH 0. 000 0. 00
520. 50000 0. 000 0. 00
0425 614-70200  *Accessi bl e Pedestrian Signal 16. 000 0. 000
EACH 0. 000 0. 00
1, 282. 08000 0. 000 0. 00
0425 MATERI AL ALLOWANCE Tr af fic Equi pment 0. 000
EACH 16. 000 11, 230. 05
701. 87800 16. 000 11, 230. 05
0430 614-70336 *Traffic Signal Face (12-12-12) 40. 000 0. 000
EACH 0. 000 0. 00
695. 83000 0. 000 0. 00
0435 614-70448 *Traffic Signal Face (12-12-12-12) 17. 000 0. 000
EACH 0. 000 0. 00
1, 024. 57000 0. 000 0. 00
0440 614-72836 *Conflict Monitor 3. 000 0. 000
EACH 0. 000 0. 00
1, 194. 42000 0. 000 0. 00
0445 614-72855 *Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 0. 000 0. 00

15, 341. 16000 0. 000 0. 00



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20511-BI D ESTI MATE RUN 09/ 13/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0002 20: 47: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0450 614-72860  *Pedestrian Push Button 20. 000 0. 000
EACH 0. 000 0. 00
295. 87000 0. 000 0. 00
0455 614-72863 *Pedestrian Push Button Post Assenbly 12. 000 0. 000
EACH 0. 000 0. 00
1, 703. 96000 0. 000 0. 00
0460 614-72875 *Loop Detector Wre 20, 816. 000 0. 000
LF 0. 000 0. 00
4.11000 0. 000 0. 00
0465 614-72882 *Traffic Signal Vehicle Detector (Mcro Type) 15. 000 0. 000
EACH 0. 000 0. 00
1, 988. 87000 0. 000 0. 00
0465 MATERI AL ALLOWANCE No Test Required 0. 000
EACH 15. 000 10, 694. 40
712.96000 15. 000 10, 694. 40
0470 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 18. 000 0. 000
(Non- I nvasi ve) EACH 0. 000 0.00
1, 216. 33000 0. 000 0. 00
0470 MATERI AL ALLOWANCE No Test Required 0. 000
EACH 18. 000 13, 448. 40
747.13333 18. 000 13, 448. 40
0475 614- 80000 *Fl ashi ng Beacon 4. 000 0. 000
EACH 0. 000 0. 00
2,914. 82000 0. 000 0. 00
0480 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
16, 214. 51000 0. 000 0. 00
0485 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
17,138. 26000 0. 000 0. 00
0490 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

15, 657. 84000 0. 000 0. 00



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20511-BID ESTI MATE RUN 09/ 13/ 2018
PRQIECT STA 177A-011 ESTI MATE NO. 0002 20:47:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0495 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0.00
16, 730. 63000 0. 000 0. 00
0500 614-84100 *Traffic Signal Pedestal Pole Al um num 2.000 0. 000
EACH 0. 000 0. 00
1, 506. 72000 0. 000 0.00
0505 614-86248 *Traffic Signal Controller (Type 2070LC) 3. 000 0. 000
EACH 0. 000 0.00
5,179. 83000 0. 000 0. 00
0510 614-86800 *Uni nterrupted Power Supply 3. 000 0. 000
EACH 0. 000 0. 00
8, 547. 21000 0. 000 0.00
0515 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 525. 000 0. 000
LF 0. 000 0.00
8. 77000 0. 000 0. 00
0520 614-87012 *Fi ber Optic Termination Panel (12 Fiber) 3. 000 0. 000
EACH 0. 000 0. 00
630. 08000 0. 000 0. 00
0525 614-87015  *Buffer Tube Fan Qut Kit 3. 000 0. 000
EACH 0. 000 0.00
597. 21000 0. 000 0. 00
0530 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
3, 775. 02000 0. 000 0.00
0535 614-87512 *Splice Fiber Optic Cable (12 Strand) 3. 000 0. 000
EACH 0. 000 0.00
2,261. 72000 0. 000 0. 00
0540 614-87692 *Et hernet Switch Type 11 3. 000 0. 000
EACH 0. 000 0. 00
5, 583. 08000 0. 000 0. 00
0545 621-00450  Detour Pavenent 78.000 0. 000
Sy 0. 000 0.00
61. 61000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0550 625-00000

0555

625- 00001

0560

626- 00000

0565

626- 01103

0570

627-00008

0575

627-00013

0580

627-01010

0585

627- 30405

0590

627-30410

0595

629- 01011

0600 629-01110

C20511

20511-BID
STA 177A-011

| TEM
DESCRI PTI ON

*Construction Surveying

*Construction Surveying (Hourly)

*Mbbi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (H gh Build)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Preformed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Survey Monunent (Type 1A)

*Locat e Monunents

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1. 000

27,800. 00000

40. 000
HOUR
273. 95000

1.000
LS
222,700. 00000

1. 000
LS
13, 700. 00000
392. 000
GAL
74.51000
1, 484.000
GAL
32.87000
22,384.000
SF
12. 38000
2,799. 000
SF
13. 42000
7,542.000
SF
10. 74000
6. 000
EACH
493. 11000
6. 000
HOUR

197. 24000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.072
0.717
0.789

0. 000
0. 000
0. 000

0.500
0. 000
0.500

0. 200
0. 200
0. 400

0. 000
120. 000
120. 000

247.000
0. 000
247.000

0. 000
3, 781. 000
3, 781. 000

0. 000
273.000
273.000

0. 000
858. 000
858. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 09/ 13/ 2018

19,932

2,740

8, 941.

46, 808

3, 663

9,214

60

.00

.00

00

20

.00

78

66

92

.00

.00

20:47:19

AMOUNT

21,934

111, 350

5, 480

8, 941.

8,118

46, 808

3,663

9,214

20

.00

00

00

20

89

78

66

92

.00

.00



CONTI D

CAT NO0200

0605

0610

0615

0620

0625

0630

0635

0640

0645

0650

0655

629-01210

630- 00000

630- 00007

630- 00012

630- 80335

630- 80341

630- 80342

630- 80343

630- 80355

630- 80358

630- 80360

C20511

20511-BID
STA 177A-011

| TEM
DESCRI PTI ON

ROADWAY

*Adj ust Monunment Box

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

6. 000

EACH
328. 74000
4, 000. 000

HOUR
26. 30000
65. 000

DAY
145. 20000
130. 000
DAY

918. 30000
4. 000

EACH
51. 58000
49. 000

EACH
60. 69000
66. 000

EACH
72. 83000
4. 000

EACH
94. 06000
6. 000

EACH
4,386. 67000
4. 000

EACH
758. 57000
100. 000

EACH

21.92000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

392. 750
486. 750
879. 500

0. 000
0. 000
0. 000

13. 000
24.000
37.000

0. 000
0. 000
0. 000

1. 000
4. 000
5. 000

6. 500
5. 000
11. 500

1. 500
0. 000
1.500

2.500
0. 000
2.500

1. 000
0. 000
1.000

0. 000
0. 000
0. 000
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12, 801.

22,039

242.

364.

.00

53

.00

20

.00

76

.00

.00

.00

.00

20:47:19

AMOUNT

23, 130

33,977

303

837.

141.

10, 966

758.

.00

85

.00

10

.00

45

55

09

68

57

.00



CONTI D

ROADWAY

CAT NO0200

0660 630-80370

0665

630- 80380

0670

630- 80384

0675

630- 80391

0680

630- 80393

0685

630- 85010

0690

700- 70010

0695

700-70011

0700

700- 70016

0705

700-70018

0710 700-70019

C20511

20511-BID
STA 177A-011

| TEM
DESCRI PTI ON

*Concrete Barrier (Tenporary)

*Traffic Cone

*Tubul ar Mar ker

*Channel i zi ng Devi ce (Fixed)

Panel s

*Stackabl e Vertical

*| mpact Attenuator (Tenporary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
600. 000
LF
65. 75000
300. 000
EACH
8. 09000
50. 000
EACH
21. 92000
100. 000
EACH
43. 83000
50. 000
EACH
21. 92000
2.000
EACH
2, 035. 16000
190, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
35, 000. 000
FA
1. 00000
190, 000. 000
FA
1. 00000
16, 266. 040
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

100. 000
0. 000
100. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
15. 000
15. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 595. 850
0. 000
1, 595. 850

0. 000
9, 271. 750
9,271.750

0. 000
16, 266. 040
16, 266. 040
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328.

9, 271.

16, 266

.00

.00

.00

.00

.00

.00

.00

.00

75

04

20:47:19

AMOUNT

809

328.

1,595

9, 271.

16, 266

.00

00

.00

.00

80

.00

.00

.00

85

75

04



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20511-BI D ESTI MATE RUN 09/ 13/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0002 20: 47: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0715 700- 70023 F/ A On-The-Job Trai nee 1, 920. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0720 700-70025 F/ A Quality Incentive Paynent 105, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 700-70031 F/ A Interim Surface Repair 21, 275. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70034 F/ A Hotel Vouchers 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 700-70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 6, 045, 260.10 $ 501, 375.79$ 1, 233,451. 88
CAT NO0300 STRUCTURES F-17-AC

0750 202-00200 *Renoval of Sidewal k 149. 000 0. 000
Sy 0. 000 0. 00
51. 50000 0. 000 0.00
0755 202-00203 *Renmpoval of Curb and Gutter 264. 000 0. 000
LF 0. 000 0.00
15. 34000 0. 000 0. 00
0760 202-00246  *Renpval of Asphalt Mt (Pl aning) (Special) 376. 000 0. 000
sy 0. 000 0. 00
11. 92000 0. 000 0.00
0765 202- 00495 *Renpval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0.00

168, 500. 00000 0. 000 0.00



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20511-BI D ESTI MATE RUN 09/ 13/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0002 20: 47: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES F-17-AC

0770 210-00530 *Rebuild Portions of Present Structure 60. 000 0. 000
SF 0. 000 0. 00
624. 60000 0. 000 0. 00
0775 403-34871 Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 151. 000 0. 000
TON 0. 000 0. 00
76. 70000 0. 000 0. 00
0780 515-00120  *Waterproofing (Menbrane) 862. 000 0. 000
Sy 0. 000 0. 00
21.92000 0. 000 0. 00
0785 518- 03000 *Sawi ng and Seal i ng Bridge Joint 308. 000 0. 000
LF 0. 000 0. 00
48. 22000 0. 000 0. 00
0790 601-03040 *Concrete Cl ass D (Bridge) 261. 000 0. 000
cY 0. 000 0. 00
942. 39000 0. 000 0. 00
0795 602-00020 *Reinforcing Steel (Epoxy Coated) 45, 010. 000 0. 000
LB 0. 000 0. 00
1. 42000 0. 000 0. 00
0800 606-11032 *Bridge Rail Type 10M (Special) 129. 000 0. 000
LF 0. 000 0. 00
361. 61000 0. 000 0. 00
0805 608-00000 *Concrete Sidewal k 128. 000 0. 000
SY 0. 000 0. 00
98. 62000 0. 000 0. 00
0810 609-21020 *Curb and Gutter Type 2 (Section |I-B) 266. 000 0. 000
LF 0. 000 0. 00
49. 31000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 649,775.18 % 0.00% 0. 00

CAT NO0301 STRUCTURES F-17-AA

0815 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 947. 000 0. 000
sy 0. 000 0. 00
11. 92000 0. 000 0.00



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 20511- BI D ESTI MATE RUN 09/ 13/ 2018
PRQIECT STA 177A-011 ESTI MATE NO 0002 20:47:19
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0301 STRUCTURES F-17-AA
0820 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 79. 000 0. 000
Sy 0. 000 0. 00
378. 05000 0. 000 0. 00
0825 202-00460 *Renpval of Portions of Present Structure (Class 3) 16. 000 0. 000
SY 0. 000 0. 00
575. 29000 0. 000 0. 00
0830 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 154. 000 0. 000
TON 0. 000 0. 00
76. 70000 0. 000 0. 00
0835 515-00120 *Wat er proofi ng (Menbrane) 947. 000 0. 000
SY 0. 000 0. 00
21.92000 0. 000 0. 00
0840 518-03000 *Sawi ng and Seal i ng Bridge Joint 224.000 0. 000
LF 0. 000 0. 00
48. 22000 0. 000 0. 00
0845 601-06100 *Concrete (Patching) 9. 000 0. 000
cY 0. 000 0. 00
5, 698. 14000 0. 000 0. 00
0850 601-51005 *Gal vani ¢ Anodes 475. 000 0. 000
EACH 0. 000 0. 00
38. 35000 0. 000 0. 00
0855 602- 00000 *Rei nforcing Steel 475. 000 0. 000
LB 0. 000 0. 00
1.21000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 163,804.41 % 0.00% 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0860 620-00005 Field O fice (Special) 1. 000 1.000
EACH 0. 000 0. 00
38, 900. 00000 1. 000 38, 900. 00
0865 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 500. 00000 1.000 40, 500. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 19
ESTI MATE RUN 09/ 13/ 2018

CONTI D: C20511

PCN: 20511-BID

PRQIECT STA 177A-011

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0870 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
3, 840. 00000 1. 000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $ 6, 942, 079.69 %

20: 47: 19
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
3, 840. 00
0.00$% 83, 240. 00

501, 375.79% 1, 316, 691. 88



